QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-2 (April)

07/18/2008

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Add Centralized Emergency Generator

Aging/Allied Health Bldg, Ph II (combined auth)

Authorizations for the following 4 projects were

Water Piping; Steamline Expansion - Rose St; and

Basketball Practice Facility

See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were

Complex - Ph II, Replace Cooling Plant Chillers,

Biomedical Research Building - Design

* Biomedical Sciences Research Bldg (combined auth)

Authorizations for the following 2 projects were

Building Connectors II
See Biomedical Sciences Research Building

Center for Pharmaceutical & Science Technology
Commonwealth Stadium Waterproofing/Concrete Sealing
Construct Alumni Drive Roundabouts

* Construct Biological/Pharmaceutical Complex - Ph II
See Biological/Pharmaceutical Complex

Construct Building Connectors III - Hospital

Construct Cancer Education Facility - Hospital

Construct Cancer Hospice Facility - Hospital

Construct Cancer Infusion Suites - Hospital

Construct Cancer Urgent Treatment Facility -

Hospital

Construct Commonwealth Stadium Suite Addition

Construct Facilities Support Building - Hospital

(combined auth)

(combined auth)

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller
Utility System Upgrade III.
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 Construction/Multiple Bid
Packs
combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical
Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2000-2002 Complete/Not Closed Out 100 01/27/05 01/27/05
combined: Biomedical Sciences Research Building and Building Connectors II.
Fayette 2000-2002 Combined Authorities
Fayette 2002-2004 Complete/Closed Out 100 01/22/06 01/22/06
Fayette 2004-2006 Complete/Closed Out 100 08/06/06 08/09/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
University of Kentucky

Reporting Agency:

Report Quarter:

Print Date:

2008-2 (April)

07/18/2008

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct Gatton Building Complex - Phase I Fayette 2006-2008 Design/Phase A
Construct Hagan Baseball Stadium Clubhouse Fayette 2006-2008 Awaiting Initiation by Agency
Construct Horticultural Research and Education Fayette 2004-2006 Complete/In Warranty 10 07/04/07 06/01/07
Construct Imaging Facility - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Library Depository Facility Fayette 2006-2008 Awaiting Initiation by Agency
Construct New Alumni Center Fayette 2006-2008 Awaiting Initiation by Agency
Construct New Housing Fayette 2006-2008 Awaiting Initiation by Agency
Construct Outpatient Care Facility II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Outpatient Diagnostic/Treatment Facility Fayette 2006-2008 Awaiting Initiation by Agency
ITI - Hospital
Construct Outpatient Services III - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Parking Structure Fayette 2002-2004 Complete/Closed Out 100 07/09/06 07/07/06
Construct Parking Structure - Central Campus Fayette 2006-2008 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital Fayette 2002-2004 Multiple Subprojects
(combined auth)
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower -
Hospital (2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,
Construct Patient Care Facility - Cooling Plant #1,
Construct Patient Care Facility - Central Utilities Plant Expansion,
Construct Patient Care Facility - Building
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/Closed Out 100 12/11/06 11/21/06
(subproject 1 - Huguelet Drive Extension)
Construct Patient Care Facility - Hospital Fayette 2002-2004 In Construction 94 03/29/08
(subproject 2 - Parking Garage)
Comments: Project will be substantial complete in April 2008
Fayette 2002-2004 Complete/In Warranty 100 07/31/07 07/31/07

Construct Patient Care Facility - Hospital
(subproject 3 - Cooling Plant #1)
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct Patient Care Facility - Hospital Fayette 2002-2004 In Construction 49 10/23/08
(subproject 4 - Central Utilities Plant Expansion)
Construct Patient Care Facility - Hospital Fayette 2002-2004 Construction/Multiple Bid
(subproject 5 - Building) Packs
Construct Patient Care Facility II - Hospital Fayette 2006-2008 Combined Authorities
Construct Physicians Services Facilities - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Primary Care Center II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Radiation Medicine Facility - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Radiation Medicine Facility II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Remote Cancer Clinic - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 In Construction 93 03/01/08
Comments: Project will be substantial complete in April 2008
Construct Track and Field Facility Fayette 2006-2008 Awaiting Initiation by Agency
Construct UK Paducah Engineering Research Center Fayette 2006-2008 Awaiting Initiation by Agency
Construct University Conference Center Fayette 2006-2008 Awaiting Initiation by Agency
Construct University Press Facility Fayette 2006-2008 Awaiting Initiation by Agency
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Create Universal Nursing Unit - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Data Center - Design Fayette 2006-2008 Awaiting Initiation by Agency
Comments: Leased space
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Digital Technologies Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Environmental Institute - Design Fayette 2006-2008 Awaiting Initiation by Agency
Equine Isolation Facility Fayette CPBOC-6/01/07 In Construction 78 05/01/08
* Expand & Upgrade Livestock Disease Diag. Center Fayette 2004-2006 Design/Phase C
Expand Ambulatory Care Facilities - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Expand Animal Science Research Center Phase II - Fayette 2006-2008 Awaiting Initiation by Agency
Design
Expand Arboretum Visitor Center Fayette 2006-2008 Awaiting Initiation by Agency
Expand CAER Laboratories Fayette 2006-2008 Awaiting Initiation by Agency
Expand Cancer Infusion Suites Fayette 2006-2008 Awaiting Initiation by Agency
Expand Cancer Infusion Suites - Hospital Fayette 2004-2006 Complete/Closed Out 100 10/04/06 10/04/06
Expand Chemistry-Physics Building - Design Fayette 2006-2008 In Construction 10 07/27/08
CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.
Expand Data Systems III - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Emergency Services Fayette 2004-2006 Complete/In Warranty 100 07/09/07 07/09/07
Expand Emergency Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Kastle Hall Vivarium Fayette 2006-2008 Awaiting Initiation by Agency
Expand KGS Well Sample & Core Repository Fayette 2006-2008 Awaiting Initiation by Agency
Expand Operating Room Suites - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand Ophthalmology Clinic - Hospital Fayette 2006-2008 Design/Phase A
Expand Outpatient Radiology - Hospital Fayette 2006-2008 Complete/Closed Out 100 12/22/05 01/10/06
Expand Pence Hall Fayette 2006-2008 Awaiting Initiation by Agency
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Expand Surgical Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand West KY Research & Education Center - Design Fayette 2006-2008 Awaiting Initiation by Agency
Expand/Renovate Art Museum Singletary Center - Fayette 2006-2008 Awaiting Initiation by Agency
Design
Expand/Renovate CPST Facility Fayette 2006-2008 Awaiting Initiation by Agency
Extend Virginia Avenue Fayette 2006-2008 Awaiting Initiation by Agency
Comments: Done as Construct Patient Care Facility - Hospital subproject 1
Fit-Up 4th Floor BBSRB Fayette 2004-2006 Complete/In Warranty 100 08/16/07 09/20/07
Fit-up Education Space in Health Science Building Fayette 2006-2008 In Construction 0 07/30/08
Fit-up Gill Building Ground Floor - Hospital Fayette 2006-2008 Awarding Contract
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting

Report Quarter:

Agency: University of Kentucky
2008-2 (April)

Print Date: 07/18/2008

Cabinet/Agency/Project Title

Gluck Equine Research Center - Phase II - Design

Improve

Improve
Improve

Improve

Improve
Install
Install
Install
Install
Install
Install
Install

Install

Install

Central Heating Plant

See Biological/Pharmaceutical Complex (combined auth)

Exterior Lighting Phase I
Oswald Building

Spindletop Hall Facility Capital Renewal

Comments: Small project done in-house

Storm Sewer Funkhouser

Chilled Water Additions General Campus
Chilled Water Pipe - Cooling Plant 2 to Pit
Chilled Water Pipe to South Campus

Cooling Secondary Pumping

Emergency Generator Computing Facility
Medical Center Chilled Water Loop

Pollution Controls

Scoreboards Memorial Coliseum/Hagan Stadium

Comments: Small project done in-house

Steam Line - Taylor to Transportation

Building

Install

Install

Steam Line BBSRB - 0Old Main Gate Pit

Steam Line Blazer to Singletary Center

KY Transportation Center Building - Phase I -

Design

Law School Building - Design

Lease-Purchase Fire Suppression Upgrade

Lease-Purchase Hospital Dining Facilities &

Equipment

Lease-Purchase Pollution Controls

Lease-Purchase Student Center Bookstore Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Design/Phase A
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 09/05/07 09/05/07
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Other
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: Bookstore vendor in process of renovating
Lease-Purchase UPS System Fayette 2006-2008 Awaiting Initiation by Agency
Lease-Purchase UPS Upgrade for Communications Fayette 2006-2008 Awaiting Initiation by Agency
* Mechanical Engineering Building Fayette 1998-2000 Complete/Not Closed Out 100 04/01/02 08/28/02
Medicine/Dentistry Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Memorial Coliseum Expansion (Combined auth) Fayette 2004-2006 Complete/Not Closed Out 100 05/18/07 07/13/07
Authorizations for the following 2 projects were combined: Basketball Practice Facility and Memorial Coliseum Expansion.
Modify Nursing Unit XI - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Modify Nursing Unit XII - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Multi-Care Clinic Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Outpatient Diagnostic & Treatment Center/Primary Fayette 1998-2000 Complete/Closed Out 100 04/16/04 05/16/04
Care Center & Outpatient
Paint Commonwealth Stadium Steel Fayette 2006-2008 Awaiting Initiation by Agency
Parking Structure - North Campus - Design Fayette 2006-2008 Awaiting Initiation by Agency
Purchase Furniture and Equipment - Patient Care Fayette 2006-2008 Combined Authorities
Facility
See Construct Patient Care Facility - Hospital
Renovate 3rd Floor Little Library Fayette 2006-2008 Complete/In Warranty 100 11/24/07 01/10/08
Renovate Barker Hall - Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Blazer Hall Cafeteria Fayette 2006-2008 Awaiting Initiation by Agency

Comments: Small project done in-house

Renovate Bowman Hall - Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Carnahan House Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Central Computing Facility Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Central Vivarium Fayette 2006-2008 Awarding Contract

Renovate Clinical Teaching Space in Nursing Fayette 2006-2008 Awaiting Initiation by Agency
Building

Renovate College of Public Health Building - Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate COM Administrative Offices Fayette 2006-2008 Awaiting Initiation by Agency

Page 6 of 12



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Renovate COM Administrative Offices Fayette 2004-2006 Complete/Closed Out 100 09/18/06 09/18/06
Renovate Cooper House Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Dentistry Class Lab Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Dietetics - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Renovate DLAR Quarantine Facility at Spindletop Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Facade - Agriculture Building North Fayette 2006-2008 Awaiting Initiation by Agency
Comments: Small project done in-house
Renovate Faculty Office Space in Medical Center Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Football Practice Fields Fayette CPBOC-11/01/04 Complete/Closed Out 100 08/26/05 09/30/05
Renovate Graduate Education & Research Space in Fayette 2006-2008 Awaiting Initiation by Agency
Nursing
Renovate Hospital Cafeteria Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Hospital Nursing Unit Fayette 2006-2008 Complete/In Warranty 100 03/31/08 03/31/08
Renovate Imaging Center I Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Imaging Center II Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Imaging Center in Kentucky Clinic Fayette 2006-2008 Awaiting Initiation by Agency
Renovate King Library South - 1930 Section Design Fayette 2006-2008 Awaiting Initiation by Agency
Renovate King Library South - 1962 Section Fayette 2006-2008 In Construction 10 11/09/08
(combined auth)
Authorizations for the following 2 projects were combined: Renovate King Library South - 1962 Section and Replace Three Elevators
King South.
Renovate K-Lair Building Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Koinonia House Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Lab & Support Space in Med Science Fayette 2004-2006 Complete/Closed Out 100 12/31/06 12/31/06
Medical Center PPD performing various lab renovations (less than $400,000) .
Renovate Lab & Support Space in Medical Science Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Lab for Coatings & Surface Inspection Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Labs in Pharmacy Building Fayette 2006-2008 Awaiting Initiation by Agency
Renovate Medical Records Suite I - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
Report Quarter: 2008-2 (April)

Print Date: 07/18/2008

Cabinet/Agency/Project Title

Renovate Memorial Coliseum

Renovate Outpatient Clinic in Kentucky Clinic
Renovate Parking Structure #3

Renovate Practice Instruction Space in Pharmacy
Renovate PSC Building

Renovate Public Service Commission Building

Comments: Small project done in-house

Renovate Research Labs in Medical Center I
Renovate Research Labs in Medical Center III
Renovate Research Labs in Medical Center IV
Renovate Research Space in Medical Science
Renovate Research Space Medical Center I
Renovate Reynolds Building - Design

Renovate School of Public Health Building

Medical Center PPD performing remedial work; HVAC repairs and roof repairs.

Comments: Small project done in-house by MCPPD

Renovate SECAT Building at Coldstream
Renovate Sections of Funkhouser

Renovate Slone Building - Design

Renovate Soccer/Softball Facilities
Renovate Student Center Food Court

Renovate Taylor Education Building - Design
Renovate Vivarium in Central DLAR Facility
Renovate/Expand Boone Faculty Center

Replace & Relocate WUKY PBS Antenna & Transmitter
Comments: Substantial Completion before 10/01/2007

Replace Agr. North Primary Electrical Service

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Design/Phase A
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Closed Out 100 08/31/06 08/31/06
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Closed Out 100 09/06/06 12/21/06
Fayette 2006-2008 Complete/In Warranty 100 02/28/08 02/28/08
Fayette 2006-2008 Complete/Closed Out 100 12/01/06 12/20/06
Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Replace Air Handling Unit Central Computing Fayette 2006-2008 Awaiting Initiation by Agency
Facility
Replace Air Handling Unit I - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Replace Air Handling Unit I - Roach Fayette 2006-2008 Awaiting Initiation by Agency
Replace Air Handling Unit II - Roach Fayette 2006-2008 Awaiting Initiation by Agency
Replace Air Handling Units in Research #1 Fayette 2006-2008 Awaiting Initiation by Agency
Replace Central Facilities Management System Fayette 2006-2008 Other
This project is being undertaken pursuant to the 2002-2004 Replace Central Facilities Management System authorization.
Comments: Reported 2004-2006
Replace Central Facilities Management System Fayette 2004-2006 In Construction 60 07/01/08
Physical Plant purchasing material and performing work on 20 to 30 buildings.
Replace Central Fire Alarm System Fayette 2006-2008 Awaiting Initiation by Agency
Replace Chemistry Physics Ductwork Fayette 2006-2008 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Replace Fine Arts HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace High Voltage Wiring Fayette 2006-2008 Awaiting Initiation by Agency
Replace Holmes Elevator Fayette 2006-2008 Awaiting Initiation by Agency
Replace HVAC Kastle Hall Fayette 2006-2008 Awaiting Initiation by Agency
Replace HVAC Slone Building Fayette 2006-2008 Awaiting Initiation by Agency
Replace Law Building Marble Facade Fayette 2006-2008 Other
This project is being undertaken pursuant to the 2004-2006 Replace Law Building Marble Facade authorization.
Comments: Reported 2004-2006
Replace Law Building Marble Facade Fayette 2004-2006 Complete/Closed Out 100 09/30/06 09/30/06
Physical Plant Division performing interim remedial work.
Replace Master Clock and Bell System Fayette 2006-2008 Awaiting Initiation by Agency
Replace Mathew's Building HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace McVey Hall HVAC Fayette 2006-2008 Awaiting Initiation by Agency
Replace Memorial Coliseum Playing Surface Fayette 2006-2008 Awaiting Initiation by Agency

Comments: Small project done in-house
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2008-2 (April)

07/18/2008

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Replace Steam and Condensate Pipe

See the following subprojects:

(2004-2006), Replace Steam Line Main Gate Pit-Anderson Pit

Comments: Reported 2002-2004

Replace Steam and Condensate Pipe

See Replace Steam and Condensate Pipe, 2002-04 Authorization.

Comments: Multiple sub-projects
Replace Steam Line Kastle - Chem/Phys Pit 28

Replace Steam Line Lime Tunnel - Main Gate

This project is being undertaken at a reduced

authorization (financed with agency bonds) .
Comments: Reported 2004-2006

Replace Steam Line Lime Tunnel - Main Gate

This project is being undertaken at a reduced

authorization (financed with agency bonds) .

Replace Steam Line Lime Tunnel - POT Tunnel

This project is being undertaken at a reduced

authorization (financed with agency bonds) .
Comments: Reported 2004-2006

Replace Steam Line Lime Tunnel - POT Tunnel

This project is being undertaken at a reduced

authorization (financed with agency bonds) .

Replace Steam Line Main Gate Pit - Anderson Pit

This project is being undertaken at a reduced

authorization (financed with agency bonds) .

Replace Steam Line Main Gate Pit and Anderson Pit

This project is being undertaken at a reduced

authorization (financed with agency bonds) .
Comments: Reported 2004-2006

Replace Steam Line MC Htg - Hospital Drive Pit 2

Replace Three Elevators MI King South

See Renovate King Library South - 1962 Section

Seal/Waterproof Commonwealth Stadium Concrete

Steamline Expansion - Rose St

scope pursuant

Fayette

scope pursuant

Fayette

Fayette

(combined auth)

Fayette

Fayette

to the 2002-2004

2006-2008

to the 2002-2004

2006-2008

2006-2008

2006-2008

1998-2000

Page 10 of 12

Replace Steam and Condensate Pipe project

Other

Replace Steam and Condensate Pipe project

Awaiting Initiation by Agency

Combined Authorities

Awaiting Initiation by Agency

Combined Authorities

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2002-2004 Other
Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel
(2004-2006) .
Fayette 2006-2008 Other
Fayette 2006-2008 Design/Phase B
Fayette 2006-2008 Other
scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
Fayette 2004-2006 Complete/In Warranty 100 11/04/07 12/03/07
scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
Fayette 2006-2008 Other
scope pursuant the 2002-2004 Replace Steam and Condensate Pipe project
Fayette 2004-2006 Complete/In Warranty 100 11/04/07 12/03/07
scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project
Fayette 2004-2006 Complete/In Warranty 100 11/04/07 12/03/07



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2008-2 (April)
Print Date: 07/18/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
See Aging/Allied Health Bldg, Ph II (combined auth)
Student Housing Facility Fayette 2002-2004 Complete/Not Closed Out 04/06/06 08/08/05
Swine Facility - (Swine Feed Mill) Woodford 2000-2002 Complete/In Warranty 100 03/25/07 04/19/07
University Student Center - Design Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Air Handling Units - Medical Center Campus Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Building Entrances Safety & Security Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Building/Site IV - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Cancer Center Radiologic Facility - Fayette 2006-2008 In Construction 0 01/31/09
Hospital
Upgrade Clinical Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Communications Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Critical Care Center HVAC - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Diagnostic Radiology - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Diagnostic Services XI - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Diagnostic Services XII - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Electrical Substation Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Elevator Controls in Nursing Building Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Fume Hood in Sanders Brown - Life Safety Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Fume Hoods TH Morgan - Life Safety Fayette 2006-2008 In Construction 11 07/18/08
Upgrade Global Ventilation Controls - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Hospital Data Network Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade HVAC - CAER Phase III - Life Safety Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade HVAC II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Information Systems Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Nutrition Services II - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Outpatient Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Upgrade Outpatient Surgical Suite - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting

Report Quarter:

Agency: University of Kentucky
2008-2 (April)

Print Date: 07/18/2008

Cabinet/Agency/Project Title

Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade
Upgrade

Upgrade

Pharmacy Fume Hood I - Life Safety
Pilot-Scale Mineral Process Facility
Sound System for the Singletary Center
Support Services II - Hospital

Surgical Services

Surgical Services - Hospital

Surgical Suite - Hospital

the Vivarium in Sanders Brown Building
Transport Systems - Medical Center Campus
Transport Systems V - Hospital

Utility Systems VI - Hospital

Upgrade/Modify Coldstream Facilities

Utility System Upgrade III

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

See Aging/Allied Health Bldg, Ph II (combined auth)

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 100 11/10/07 01/25/08
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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